

SOFTWARE TECHNOLOGY FOR ADAPTABLE, RELIABLE SYSTEMS (STARS) PROGRAM

Leveraging Your Process Definition Investment to Support the Planning, Acquisition and Performance of Software Projects

Task IV02 – Megaprogramming Transition Support

Prepared for:

**Electronic Systems Center
Air Force Materiel Command, USAF
Hanscom AFB, MA 01731-2116**



19950403 139

Prepared by:

Loral Federal Systems
700 North Frederick Avenue
Gaithersburg, MD 20879

Cleared for Public Release, Distribution is Unlimited

SOFTWARE TECHNOLOGY FOR ADAPTABLE, RELIABLE SYSTEMS (STARS) PROGRAM

Technical Papers: Leveraging Your Process Definition Investment to Support the Planning, Acquisition and Performance of Software Projects

**Contract No. F19628-93-C-0129
Task IV02 – Megaprogramming Transition Support**

Prepared for:

**Electronic Systems Center
Air Force Materiel Command, USAF
Hanscom AFB, MA 01731-2116**

Prepared by:

**Loral Federal Systems
700 North Frederick Avenue
Gaithersburg, MD 20879**

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE 2/22/95	3. REPORT TYPE AND DATES COVERED Informal Technical Report	
4. TITLE AND SUBTITLE Leveraging Your Process Definition Investment to Support the Planning, Acquisition and Performance of Software Projects			5. FUNDING NUMBERS F19628-93C-0129	
6. AUTHOR(S) William H. Ett, Loral Federal Systems Jim Terrel, Cedar Creek Process Engineering Wayne Sherer, TACOM LCSEC Chief Scientist				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Loral Federal Systems 700 North Frederick Avenue Gaithersburg, MD 20879			8. PERFORMING ORGANIZATION REPORT NUMBER A014-008	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) Electronic Systems Center/ENS Air Force Materiel Command, USAF 5 Eglin Street, Buidling 1704 Hanscom Air Force Base, MA 01731-2116			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES N/A				
12a. DISTRIBUTION/AVAILABILITY STATEMENT Cleared for Public Release, Distribution is Unlimited			12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 words) The STARS program was instituted to develop technology to support the megaprogramming of software systems, or systems in which software is a part. Developing software using the megaprogramming approach involves following a defined process to develop software, using the concepts of architecture-based and component reuse. STARS is currently in its technology demonstration phase, where the three STARS prime contractors are each paired with a military service team to use STARS megaprogramming concepts to develop and field a software system. Experiences by all three STARS contractors, as well as experience on all three STARS demonstration projects, have shown that defining enactable (or executable) processes is a time-consuming activity. Further, organizations are not taking full advantage of this investment from the standpoints of project and product-quality planning. The purpose of this paper is to describe how process definitions can be leveraged to support software project and software system acquisition planning, project management, and project performance.				
14. SUBJECT TERMS Process Defintion, Planning, Acquisition, Performance			15. NUMBER OF PAGES 26	
			16. PRICE CODE N/A	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT SAR	

Preface

This document was developed by the Loral Federal Systems - Gaithersburg, located at 700 North Frederick Avenue, Gaithersburg, MD 20879. Questions or comments should be directed to Mr. William H. Ett at 301-240-6337 (Internet: ettb@lfs.loral.com).

This document is approved for release under Distribution "A" of the Scientific and Technical Information Program Classification Scheme (DoD Directive 5230.24).

The contents of this document constitutes technical information developed for internal Government use. The Government does not guarantee the accuracy of the contents and does not sponsor the release to third parties whether engaged in performance of a Government contract or subcontract or otherwise. The Government further disallows any liability for damages incurred as the result of the dissemination of this information.

Accession For	
NTIS CRA&I	<input checked="checked" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	

Leveraging Your Process Definition Investment to Support the Planning, Acquisition and Performance of Software Projects

by

William H. Ett, Loral Federal Systems, STARS Program
Jim Terrel, Cedar Creek Process Engineering, STARS Program
Wayne Sherer, TACOM LCSEC Chief Scientist

Introduction

The Software Technology for Adaptable, Reliable Systems (STARS) program was instituted to develop technology to support the "megaprogramming" of software systems, or systems in which software is a part. Developing software using the "megaprogramming" approach involves following a defined process to develop software, using the concepts of architecture-based and component reuse. The STARS program is currently in its technology demonstration phase, where the three STARS prime contractors are each paired with a military service team to use STARS "megaprogramming" concepts to develop and field a software system.

Experiences by all three STARS contractors, as well as experiences on all three STARS demonstration projects, have shown that defining enactable (or executable) processes is a time-consuming activity. Further, organizations are not taking full advantage of this investment from the standpoints of project and product-quality planning. Process maturity assessment and process definition activities are far too often separated from project management, when, in reality, their results should be an integral part of project planning and project management activities. Processes define activities that describe work tasks, as well as verification, validation, and assessment tasks that examine a project's performance against its compliance with defined product quality characteristics. Processes also define activities that specify the entry criteria for initiating a process, as well as completion criteria for leaving a process. Those same activities should be mirrored in our project plans to ensure that quality is built into our planning process, where activities can also be used as the basis for estimating schedule and resource requirements.

The purpose of this paper is to describe how process definitions can be leveraged to support software project and software system acquisition planning, project management, and project performance. We shall provide examples of how a state-of-the-art process management system, such as the STARS-sponsored PEAKS¹, can support the definition of processes that can be leveraged to support the above mentioned activities.

This paper will be organized into three sections:

- Section 1 will describe characteristics that a "leveragable" process definition should possess.

¹PEAKS (Process Engineering and Analysis Kernel System) is a product of Cedar Creek Process Engineering of Austin, Texas. Cedar Creek Process Engineering is a member of the Loral STARS team.

- Section 2 will describe how the defined process for a project may be leveraged to support project planning and performance activities.
- Section 3 will present conclusions and describe our future plans.

Section 1 - Characteristics of the Leveragable Process Definition

Process definitions identify the work that must be performed to produce a specific set of work results, as well as how those work products will be verified and validated. Process definitions also identify the criteria required to initiate a process and those criteria required to complete it. When committed to paper, the process definition becomes part of the organization's knowledge base on how business activities addressed by the process should be performed. Once a process is defined and used by the practitioners within an organization, results from its use can be analyzed and it can be systematically improved.

One of the most critical aspects of defining processes is determining if we have defined a "good" process, with respect to existing process assurance standards, such as the SEI's CMM and ISO-9001, and if the results from performing the process meet its stated quality objectives for product and service quality. Figure 1 illustrates an abstract process definition, based on the (E)ntry, (T)ask, (V)erification and Validation, E(X)it model. As shown in Figure 1, the process accepts required inputs and initiates its work steps after its entry criteria have been satisfied. The work steps of the process are illustrated by the "Tasks" block and the "Verify and Validate" block. After the work products and results to be produced by the process are completed, the process may terminate if its exit criteria have been satisfied. Note that the "Perform Tasks" block describes the work that must be performed to achieve the results of the process. It is not the role of a process definition to define how work tasks are to be accomplished. Also note that the "Verify and Validate Work Results" block describes how work results will be verified and validated.

Figure 1 also illustrates a few other key points. Processes may be instrumented to log selected events for historical analysis and personal process improvement, to report status and events to management and team members, and to collect measurements on both process performance and product quality. Recording how much effort a process requires, as well as how much calendar time it requires, is useful for supporting both activity scheduling and effort estimation. To ensure that the process we define meets established government and commercial standards, we can assess our process against process assurance criteria, such as the SEI's CMM and ISO-9001. Once this assessment is performed, pointers from the work and verification/validation tasks should be established for those process assurance criteria to support process assurance audits. Further, where quality criteria have been established for selected process work products, pointers to appropriate product assessment criteria and checklists should be recorded and maintained. Finally, we must remember that the process was defined for a purpose, and the most vital aspect of process assurance is to ensure that the process that was defined, satisfies the requirements it was intended to address; thus pointers to the requirements for a process should also be maintained. The navigation block shown in Figure 1 describes the rules for addressing problems found while performing verification and validation tasks. Those

rules identify where to branch in the activity network to address the rework requirements caused by not satisfying specified verification and validation criteria.




Figure 1: The (E)ntry (T)ask (V)erification and Validation E(X)it Characteristics of a Process.

The description of each process should include a representation of the flow of work tasks as well as the artifacts the process must employ and produce, as shown in Figure 2. Figure 2 represents an expansion of the "Tasks" and "Verify and Validate" blocks shown in Figure 1. Note that in Figure 2 the task network illustrates task precedence. One of the key dimensions of the representation of task work flow is the capture of task precedence constraints. For example, all of the links shown in the "Task Work Flow" portion of Figure 2 illustrate finish-to-start links, where one task must finish before another may begin. Other task precedence constraints may be represented, such as start-to-start, finish-to-finish and start-to-finish links. These links describe constraints on the flow of tasks within a process that must be understood to enable a process to aid in the coordination of work between project participants.

Figure 2 also illustrates the flow of artifacts required by the process, so that developers understand the artifact derivation chain. It provides an alternate view of the process that supports the validation of the planned work flow. Process engineers can use the artifact

flow representation to ensure that the planned work flow employs and produces all of the artifacts specified in the artifact flow. Once defined, the artifact flow can be integrated with the tasks required to employ and prepare the specified artifacts.




Figure 2: Process Work and Verification/Validation Task Dimensions. Table 1 provides a legend for the letters used in Figure 2.

L=Logging task	Task specifies data logging requirements.
M=Measurement task	Task specifies a required measurement to post or compute a specific metric.
T=Work task	Task specifies work to be performed. Bound to each task are: methods to support the task, effort to perform the task, agents and resources required to support the task.
V/V=Verification / Validation task	Task specifies verification and validation work to be performed.
R=Reporting task	Task specifies status and event reporting requirements.
N=Navigation rules	Rules specify process navigation conditions, given the success or failure of a process component's verification and validation tasks.
A=Artifacts	Bound to each artifact are: effort to produce and the artifact's description (purpose, form, content, derivation).

Table 1: Legend for Figure 2.

Figure 2 also illustrates key characteristics that work flow elements must address. Note that bound to each task is a method which prescribes how technical work will be performed, the expected effort required to perform the task, the agents identified to

perform it, and resources identified to perform it. Also note that bound to the verification and validation tasks are pointers to specific verification and validation criteria. For more information on the use of defined process components to prepare project processes, please refer to the paper entitled "Building Quality into Process Definitions [Ett-95]." This paper describes how the process for a project can be assembled from tailoring existing and defining new process components. We shall ask the reader to accept that process components can be used to compose larger process components, and ultimately to compose the process to support a software project.

Table 2 provides a summary of the characteristics a process component must possess to effectively support project and acquisition planning activities [Ett-93].

Work tasks	Every process component must contain a network representation of all necessary project tasks and their constraints.
Verification and validation tasks	Every process component must contain the verification and validation tasks necessary to support the evaluation of work results produced by the process component. It also must contain pointers to the quality criteria to be used to support verification and validation tasks.
Effort estimate	Every task within a process component must identify the effort required to support it.
Resource identification	Every task within a process component must contain a pointer to the personnel and infrastructure resources necessary to support it.
Artifact identification	Every artifact to be consumed or produced by the process component must be identified, and further, effort to produce artifacts of a similar class should be recorded.
Measurement tasks	Tasks may be included in process components to identify where measurements should be collected or metrics computed.

Table 2: Characteristics of the Leveragable Defined Process

Status reporting tasks	Tasks may be included in process components to identify when and what status data should be reported.
Logging tasks	Tasks may be included in process components to identify when and what data should be recorded to support historical process analysis.
Navigation rules	Tasks must be included in every process component to identify how to navigate within a project process, given a process component's success or failure.

Table 2 (Continued): Characteristics of the Leveragable Defined Process

Section 2 - Leveraging Defined Processes

The thesis of this paper is that defined processes should be the starting place for supporting the planning, estimating and acquisition of a software system. The project plan that results from using the defined project process becomes the vehicle for ensuring that the software project is conducted on a process-guided basis, from the standpoint of both monitoring and controlling the project, and ensuring product quality. Further, when events occur that cause the project to replan, the process is a tool that can be leveraged to understand how to recover from those project events. Figure 3 illustrates the project planning and performance activities that can be leveraged from a defined process and a process-driven project plan. In this section, we shall provide an overview of how the project plan and the process definition from which it was derived can be leveraged by the activities identified in Figure 3.




Figure 3: Activities that can be leveraged from the project process and the process-driven project plan.

2.1 Leveraging Defined Processes to Plan, Re-Plan and Estimate Software Projects

Planning the Software Project from a Defined Project Process

After the project process has been defined, it can be used to derive a project plan. This project plan is represented as a network of activities derived from the process, with effort and schedule information added. This scheduled activity network can be analyzed for realism with respect to project schedule and resource limitations. Using a process management tool such as PEAKS, a project plan can easily be generated from a defined project process. As described earlier we can view a project process as an organized and integrated set of process components, which describe how a project intends to produce a set of work results. Each process component can be viewed as a generic description of

how a project activity will be performed to produce a specific set of products. For example, to produce a software release for a project, the process may require the creation of release specifications, release software designs, the release software, and a release certification report. Given that the project identified that a system is to comprise three releases, a process could be instantiated for this project to create those release products for each specified release. In this way, we can generate a plan for a project from a defined process.

To illustrate how a process definition could be used to prepare a project plan, we shall show an example prepared from PEAKS [Ett-92]. Figures 4, 5, and 6 illustrate the use of the PEAKS process management tool to generate a project plan from a defined process. We refer to this as *process-driven project planning*. Figure 4 illustrates a process component for developing software releases. This process component requires three inputs, namely 1) "REQ DEV SW REL (request the development of a software release)," 2) a "Validated SAS (Software Architecture Skeleton)," and 3) a "Validated System Specification." This process component consists of two work tasks, namely "Plan SW Release (Plan Software Release)" and "Develop Release Software." After the release software is prepared, it is certified ("Certify SW Release"), which yields the product "Certified Software Release." If the certified software release passes the "Appraise Software Release" task, the final product of the process component is prepared, namely the "Accepted Software Release." Figure 5 illustrates a simple *project model* for the "SCAI" project, which identifies the software system "SCAI" being composed of two releases, namely "CatMaint (Catalog Maintenance)" and "SurvProc (Surveillance Processing)."

Figure 6 illustrates the results from instantiating process component "Develop Software Release," where the process component activity threads are duplicated for each software release. One thread is generated for Catalog Maintenance, and one thread is generated for Surveillance Processing. Also note in Figure 6 that the "Validated SAS" and the "Validated System Specification" are *system level artifacts* produced by system level processes. The requests for developing software releases are release level artifacts and are so indicated in the plan activity network. After a project process definition is instantiated with a "project model" of the software products to be produced, an *unscheduled activity network* is generated.

From this discussion, we can see how a process definition could be leveraged to generate an activity network for use in supporting the project planning activities of scheduling and estimating the cost of a project plan.




Figure 4: Process Component for "Develop Software Release"




Figure 5: The project model that illustrates the products that must be produced by the "SCAI project plan."




Figure 6: An instantiated process component that is part of the "SCAI Project Process."

Scheduling the Generated Project Plan

The unscheduled plan generated from a process management system such as PEAKS should be scheduled, based on the estimated: 1) effort required to produce each required software product, 2) schedule to produce each product, and 3) resources required to produce and support the development and preparation of the products. PEAKS permits the project planner either to enter this data in PEAKS for plan scheduling or to export the unscheduled project plan to a project management system, such as MicroPlanner XPert² or CAT Compass³. Once the project plan is scheduled, the plan may be analyzed from both a plan and process perspective.

²MicroPlanner XPert is a product of MicroPlanning, International of Mountain View, California.

³CAT Compass is a product of Robbins-Gioia of Alexandria, Virginia.

Preparing Data to Support Cost Estimation

Using a process management system such as PEAKS, the work tasks in a process component can be directly mapped to cost model phases and activities. Given this mapping, when effort data is applied to the work tasks of a process component, this same effort may be applied and accumulated to the associated cost model phases and activities of a selected cost model, such as COCOMO or an Activity Based Costing model. As shown in Figure 7, the effort applied to the work tasks of process component X are mapped to the cost model phase "DESIGN" and the design activities "Definition" and "Validation."




Figure 7: The allocation of a product estimate across a process component's tasks and the mapping of that effort to cost model phases and activities.

The process definer/project planner should specify 1) the effort required to support the work tasks of a process component, 2) the resources necessary for the duration of the task, and 3) the rate of application for each resource. The role resources, e.g. personnel, hardware, software, and materials, serve as the basis for the effort estimates of a cost model and may be exported for use by the selected cost model along with the estimated effort data. Figure 8 illustrates a PEAKS task, and identifies "Cost Model" and "Resource Model" editors for identifying the cost weights for the task of a process

component and the resources required to support it. Figures 9 and 10 illustrate the PEAKS Cost Model and Resource Editors from which cost model and resource information may be entered.

Model: SCAI AE

Component: Prep System Spec

Node type: Task

Product Level: System

Product Mode: Develop

Product Type: Req Sys Spec Prep

Description: Prep Plan for Spec Cycle (i)

☒ No Split ☒ Can Split

Calendar:

Start On: Day:

Hot:

Priority: 0

Minut: 0

WBS Code:

Org. Code:

Location: Co:

Cost Model Resource Model Narrative

Cancel OK

Figure 8: PEAKS Task Description Editor, illustrating the push buttons for entering Cost Model and Resource Model data.

Thus, as we have discussed, the effort and schedule data applied to both the process components of a process model and the tasks of an unscheduled plan, may be leveraged to define inputs to support project cost estimation, once the project plan has been scheduled.

Cost Model: COCOMO

Cost Model Node Editor

Phase: Plans and requirements

Activity

1.	PRODUCT_SPECIFICATION	1.0	1.0

Cancel OK

Figure 9: Peaks Cost Model Editor

Resources

Class	Group
Pol3	Manager
Role	Task Leader
Role	Software Engineer
Software	Rational Rose
Hardware	RISC System/6000
Materials	Technical Ref Manuals

Cancel OK

Figure 10: PEAKS Resource Editor.

Validating the Project Plan for Schedule Realism

After the project plan has been scheduled, the process information associated with the plan representation may be leveraged to support project plan analysis for schedule realism. Many project plans are prepared as "success plans." By this we mean that the plans are not robust enough to tolerate unforeseen problems. Many managers place a ten to fifteen percent "management reserve" to address such problems. However, by using the process-generated project plan as a mechanism to add robustness to the project plan, the plan can be made more realistic by examining the process and identifying areas where problems might be expected due to the unprecedented nature of the system being developed, unfamiliarity with the application domain, or the introduction of new technologies and techniques to support the development of a proposed system.

Supporting project plan analysis begins with process definition. Using a process management tool such as PEAKS, process definers and project planners may instrument the verification and validation work tasks of a process component to define the evaluation characteristics that must be examined for a given product or set of products [Terr-92, Kras-92]. These evaluation characteristics permit project personnel to determine if the products they have produced will pass verification and validation work tasks. An example of instrumenting a validation task with evaluation criteria is shown in Figures 11, 12, and 13. Figure 11 illustrates the selection of a measurement (or evaluation) framework to support the validation task and the data collection form selected from that framework. Figure 11 also includes a field labeled "Branch." This field is used to specify pointers to activities in the activity network in which to branch, upon a verification or validation task failure. This feature supports rework analysis. Figures 12 and 13 illustrate the selection of the measurement framework and the selection of the appropriate data collection forms. The pass/fail aspect of verification and validation activities provides project planners with the ability to "breakpoint" a project plan, much like a programmer would "breakpoint" a program. By "breakpointing" a program, the programmer can analyze the state variables of a program and interim program results. Similarly, by "breakpointing" a project plan, project planners can analyze what the effects are on a plan, given a verification or validation work task failure, and the rework required to address the failure. In this way, project plan scenarios can be prepared to indicate plan problems and the rework required to address them. The rework requirements may be factored into building in pre planned rework cycles into the project plan, making the plan more robust. Thus, we have shown how the project plan and the process from which it was created can be leveraged to support the analysis of project plans for their schedule realism and how they could be made more robust.














Model	SCAIAE		
Component	Prep System Spec		
Node type	Validation	 Framework DCF	Clean Room Framework P4
Branch	[7852]		
Product Level	System	 Internal	
Product Mode	Develop		
Product Type	Req Sys Spec Prep		
Description	Appraise Cycle (1) Spec		
Calendar	<input checked="" type="checkbox"/> No Split	<input checked="" type="checkbox"/> Can Split	Priority: 0  
Start On: Day	 	Hour: 0  	Minute: 00  
WBS Code	Org. Code	Location Co	
 Cost Model	 Resource Model	 Narrative	
Cancel	OK		

Figure 11: An example PEAKS validation work task editor. This figure illustrates 1) the measurement framework and the associated data collection form selected to support the validation task, and 2) the branching condition (or navigation rule) in the process definition, given the validation criteria are not satisfied.




Figure 12: Illustrates the selection of the measurement (or evaluation criteria) to support the validation of a work product or result.




Figure 13: This figure illustrates the menu from which the process definer would select the appropriate data collection form to support the associated validation work task.

Re-planning the Software Project from a Defined Project Process

One of the requirements we identified for defining a process was the specification of navigation rules. Figure 11 illustrated where a branching condition could be specified that identified where the process would need to branch within the activity network to address a verification or validation work task failure. Using a process management tool such as PEAKS, multiple branching conditions may be specified in the verification and validation work tasks. When the project plan is declared operational and the project begins to provide status information against this plan, PEAKS will address verification and validation work task failures, based on the failure occurrence. The first occurrence of a verification or validation task failure will activate the first branching condition. The second occurrence will activate the second branching condition, etc. Thus, a process definer could decide that the first and second verification and validation failures will be handled as an internal rework cycle of a particular process. The process definer could also decide to branch to a management task for task problem review if a third verification or validation failure occurs. Because the process management system maintains a complete network of all activities and knowledge of the rework required to address verification and validation failures, the system should be capable of producing new project plans, addressing the portions of the project plan that require rework and the portions that still have not been performed. Thus, we have shown how the project plan and the process from which it was created can be leveraged to support project replanning.

2.2 Leveraging Defined Processes and Process-Driven Project Plans to Support Software Systems Acquisition

One of the chief concerns of the government and industry is performing the necessary groundwork to support the acquisition of a software intensive system or a system in which software is a major part. Cost modeling tools and project management systems have been tools used to support system acquisition planning. Acquisition planners need to examine all facets of the life-cycle cost for a proposed system, from its up-front planning and procurement to system deployment and maintenance. With an understanding of the software and management processes required to plan, develop, field, and maintain a complex software system, acquisition planners can gain a better understanding of the effort and costs required to acquire and maintain a proposed software system.

As shown in Figure 14, a process management tool such as PEAKS could be used to provide the information necessary to support 1) the preparation of a baseline cost estimate, 2) project-activity-based costing, and 3) the generation of project management reports useful in supporting acquisition planners. The Government currently maintains historical data on the cost of the acquisition of systems, and inflation factors to support the estimation of the cost of a system's procurement in current dollars. Similarly, the government could build up an historical repository of project plans and the processes from which they were generated to prepare a project plan for a proposed system

acquisition. Given that data was recorded to capture the costs associated with each process component of the project process, this data could be leveraged to support project cost estimation. Further, where product quality requirements and the activities necessary to support them were associated with components of the project process, the acquisition planner could make appropriate adjustments to both the quality requirements and the costs necessary to support product verification and validation, thus ensuring more accurate projected project plans and cost estimation data. As mentioned previously, PEAKS could then be employed to analyze the project plan for realism, given proposed schedule and cost factors. Further, plans could be examined for the affects of potential rework, using historical data and the precededented or unprecedented nature of the system to be developed, as well as the acquisition planner's understanding of the complexity of the application domain.

By supporting system acquisition planning with a tool such as PEAKS, planners could 1) better understand the activities required to develop a proposed system, 2) better understand the cost of quality for the proposed system, and 3) be in a better position to estimate the costs of a planned procurement from the costs allocated to the products a process must create, the effort required to perform each process component of a project plan, and the process component's associated tasks.




Figure 14: PEAKS Support for Software Systems Acquisition Planning

2.3 Leveraging Process-Driven Project Plans to Support Software Projects

Once the project plan has been accepted, and the project begins to follow the plan, the process management system can provide varying levels of support depending on the software engineering environment provided to support project work. There are two potential scenarios we shall briefly discuss:

- 1) The process management system as a stand-alone system
- 2) The process management system integrated with a process enactment system.

The Process Management System as a Stand-Alone System

Where the process management system is employed as a stand-alone system, its capabilities as a project management system could be exploited or it could be configured to work with an external project management system. To receive the full benefits from the system, plan activity status must be provided to the process management system. This will enable it to identify what work has been performed, what work is currently scheduled, and the products and resources required to support that work.

The process management system's facilities should also be employed to support product verification and validation review tasks. A process management tool such as PEAKS provides project management capabilities and also provides a measurement quality facility that can be invoked as a stand-alone tool to support product and work result verification and validation tasks. If this facility is employed, PEAKS may be used to effectively support project replanning. Given that PEAKS is updated on a routine basis, it will provide project management with an effective capability to monitor and control the software project - on a process basis.

The Process Management System Integrated with a Process Enactment System

The basic difference between the use of a process management tool such as PEAKS as a stand-alone capability and its use with a process enactment system is its ability to have the status and event data it requires automatically reported by a specially prepared set of programs which assist project personnel in following the process defined using the process management tool. We refer to these programs as "process programs." Where process programs are instrumented to report status data, project events and employ tools to support verification and validation tasks, such as the PEAKS measurement quality facility (MQF), this data can automatically be reported to PEAKS. This permits project management to employ PEAKS as a system to support project monitoring and control, and decision support, where data about the project is automatically collected and made available for report generation and project status review. Where data is automatically

reported to PEAKS, "condition watchers" may be set up to examine the PEAKS database and new transactions for unusual conditions. When the "condition watchers" identify an anomaly, they can report it to management for action in a timely manner. Examples of watchers that might be set up are to identify schedule anomalies, such as a task that has passed its late start window, or cost anomalies, such as the identification of "earned value" problems.

Section 3 - STARS Experiences and Conclusions

One of the goals of the STARS program was to produce a process management system that supported the concepts of process-driven project planning and process-driven software development and management. Another of the project's goals was to provide an infrastructure in which to pull together activities and data used to support project planning and project management. In this way we could more closely tie the disciplines of process definition, project planning, project cost estimation, and project monitoring and control. Our work on STARS with PEAKS and its forerunner SPMS (Software Process Management System) indicates that we are heading in a positive direction to achieve these goals.

We wrote this paper to provide the reader with some examples of how the process definition prepared for a project could be leveraged to support a number of important project planning, acquisition, and performance activities. To date we have practical field experience in process definition and process-driven project planning. We have positioned ourselves on the STARS program, through the efforts of the Loral STARS Team and Cedar Creek Process Engineering, to test all the concepts described in this paper on future projects at the U.S. Army's Picatinny Arsenal and on the Air Force/STARS Demonstration Project (SCAI Project) in Colorado Springs, Colorado. Our plans are to do just that, as well as to transition our process management concepts and technology into business units of Loral Federal Systems.

From our work we have concluded that process-driven project planning can and does work and can become a driving force in the planning of projects that wish to employ the concepts of megaprograming. Further, we have concluded that "quality" must be built into our process definitions, along with the activities required to support it, so that those activities will appear in our project plans, and thus ensure that both government and contractor personnel understand: 1) the process by which a product will be created; 2) the evaluation characteristics by which those products will be assessed; and 3) the project plan that addresses how the above will be satisfied. Our ultimate hope is that organizations will recognize that the project plan and the process definition from which it was derived can be leveraged to develop quality software within a plan that all parties understand and believe.

References

- Ett-92 Ett, W, H. Krasner, and J. Terrel, "Using SPMS to Support Process Modeling and Project Planning," Process Tools/Notations Report, STARS CDRL 4024-001, Task IT15.2, July 24, 1992.
- Ett-93 Ett, W., "A Comparison of Simple Process Forms against Minimum Criteria for an Enactable Process," IBM Technical Report 85.0196, Gaithersburg, Maryland, February 1993.
- Ett-95 Ett, W. and J. Terrel, "Building Quality into Process Definitions," Draft Technical Report, Loral Federal Systems, Gaithersburg, MD, February 1995.
- Kras-92 Krasner, H., J. Terrel, A. Linehan, P. Arnold, and W. Ett, "Lessons Learned in Prototyping and Use of a Software Process Modeling System," Communications of the ACM, Special Issue on Modeling and Analysis, September 1992.
- Terr-92 Terrel, J and H. Krasner, "Defining, Simulating and Validating Software Process Models in SPMS," Proceedings of the National Security Industrial Association Eight Annual National Conference on Software Quality and Productivity, Arlington, Virginia, March 10-12, 1992.

About the Authors

William Ett is currently working on the ARPA STARS Program, where he specializes in developing and transitioning techniques to define enactable processes, and the design and development of automated process support applications. Mr. Ett's accomplishments include the co-invention of the ProjectCatalyst front end and its generic process programming paradigms, the design of the initial LORAL STARS process support environment, and the co-development of the "*STARS/SEI Process Definition Information Organizer Templates*." His research interests include the design of project and process support technology to assist organizations in benefitting from process-driven software development. He may be reached at Loral Federal Systems, 700 North Frederick Avenue, Gaithersburg, MD 20879 or by e-mail (ettb@lfs.loral.com).

Jim Terrel is the technical lead for PEAKS development and enhancement in support of the Air Force/STARS Demonstration Project. Mr. Terrel is the managing partner of Cedar Creek Process Engineering (ccPE). ccPE was formed to commercialize the Software Process Management System (SPMS) prototype developed on as part of the Loral STARS contract. His research interests are in practical process management technology and its relationship to software engineering environments. He may be reached at ccPE, P.O. Box 308, Cedar Creek, Texas 78612 or by e-mail (terrelj@source.asset.com).

S. Wayne Sherer is currently serving as the STARS Deputy Program Manager for the U.S. Army and has recently been appointed the Chief Scientist for the TACOM LCSEC. He is actively involved in all facets of STARS Technology Transition. Mr. Sherer has over twenty years of experience working on Army and Air Force Mission Critical

Computer Resources (MCCR) or Battlefield Automated Systems (BAS). His work has included acquisition review, coordination, tailoring and policy/compliance activities for BAS; contract monitoring for acceptable performance; development and Post Deployment Software Support of BAS software; and management of Software Process Improvement (SPI), configuration management (CM) and reuse efforts at AMCCOM LCSE Center.

Mr. Sherer's technical accomplishments include the following: The development and coordination of Army policy (AR 70-1, AMC-R 70-16) for acquisition and support of BAS; Army member of High Order Language Working Group (HOLWG) responsible for development of Ada; Development of a model Statement of Work (SOW) for BAS acquisitions; Development of concepts for Software Acquisition Maturity Model (SAMM), Life Cycle Software Engineering (LCSE), Software Engineering Cost Model (SECOMO), CM and software reuse; Has instituted Total Quality Management (TQM) concepts for software engineering at Army Materiel Command (AMC) LCSE Centers; Served as Chairman Army Software Implementation Task Force Control Group, and Army member JLC Computer Software Management Subgroup; Past member Joint Logistic Commanders (JLC), Computer Technology Group and Instruction Set Architecture Working Group.

Mr. Sherer is currently the Army lead for the Software Engineering Institute's Senior Technical Review Group, and the Army lead on standards for software engineering and software supportability. He also is supporting revision activities of DoD-STD-2168, 1467 and associated handbooks. Mr. Sherer can be reached at the STARS Technology Center, 801 N. Randolph Street, Suite 400, Arlington, Virginia 22201 or on e-mail (sherer@stars.ballston.paramax.com).